COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2021

ESTI MATE SUMVARY 14:09: 12
CONTI D C24624 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 24624- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI ME ALLOW 60 WORK DAYS
SKY RI DGE EMERGENCY BRI DGE REPAI R  Was 24392. PERCENT TIME:  38.33 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. CC 0252- 501
SKY RI DGE EMERGENCY BRI DGE REPAI R
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 07/ 16/ 2021 DATE TI ME STARTED 05/17/2021
P. 0. BOX 220 DATE LET 07/ 07/ 2021 DATE WORK BEGAN 05/17/ 2021
DATE AWARDED 07/ 15/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/07/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 05/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 090, 609. 80 PARTI Cl PATI NG $ 460. 00 $ 460. 00
AWARD PRQJECT AMT:  $ 822, 699. 80 NON- PARTI Cl PATI NG 490, 702. 00 490, 702. 00
PERCENT COMPLETE: 45. 04% TOTAL EARNI NGS 491, 162. 00 491, 162. 00
FUNDS AVAI LABLE: $ 599, 447. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 491, 162. 00 491, 162. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -11, 882. 82 -11, 882. 82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 479, 279. 18 479, 279. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 479, 279. 18 479, 279. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 479,279.18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00495

202- 04002

203- 00060

203- 01500

203- 01550

203- 02330

207- 00205

208- 00020

208- 00022

208- 00024

208- 00035

ROADWAY

C24624
24624- Bl D
CC 0252-501
| TEM
DESCRI PTI ON
*Renmpoval of Portions of Present Structure

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Dozi ng

Laborer

Topsoi

*Silt Fence

*Erosion Log (Type 3)(9 Inch)

*Erosion Log (Type 3)(20 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

216, 400. 00000

2.000
EACH
3, 000. 00000
147.000
cYy
75. 00000
8. 000
HOUR
150. 00000
8. 000
HOUR
150. 00000
30. 000
HOUR
60. 00000
247.000
cy
20. 00000
746. 000
LF
3. 00000
40. 000
LF
7.00000
420. 000
LF
9. 00000
45. 000
LF

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
420. 000
420. 000

0. 000
45. 000
45. 000
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ESTI MATE RUNO7/ 16/ 2021

216, 400

11, 025

3,780

450.

00

.00

00

.00

.00

.00

.00

.00

.00

00

14:09: 12

AMOUNT

216, 400

11, 025

3,780

450.

00

.00

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00045

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00861

ROADWAY

*Storm Drain Inlet

*Storm Drain |nlet

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

Sweepi ng (Sedi ment Re

of Trash

Renoval

Er osi on Control

Manag

*Reset Light Standard

*Reset Wring

C24624
24624-BI D
CC 0252-501
| TEM
DESCRI PTI ON
Concrete Washout Structure

of Sedi nent

of Sedi ment

noval )

enment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Protection (Type 1)

Protection (Type I11)

(Labor)

(Equi prent )

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 000. 00000
105. 000
LF
10. 00000
9. 000
EACH
183. 00000
1. 000
EACH
2, 500. 00000
60. 000
HOUR
50. 00000
60. 000
HOUR
110. 00000
160. 000
HOUR
150. 00000
8. 000
HOUR
50. 00000
4. 000
DAY
750. 00000
2.000
EACH
4, 800. 00000
1. 000
LS

1, 820. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
25.
25.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 750
. 750

. 000
. 300
. 300
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ESTI MATE RUNO07/ 16/ 2021

1,464

2,500

1,250

1, 320

750.

2,250

3, 600

546.

.00

.00

00

00

00

00

.00

00

00

14:09: 12

AMOUNT

1, 464

2,500

1, 250

1,320

750.

2,250

3, 600

546.

.00

.00

00

00

00

00

00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-01000

0120

212-00701

0125

212-00706

0130

212-00708

0135

213-00003

0140

213- 00061

0145

217-00000

0150

403- 34841

0155

607-11525

0160

613- 01200

0165 613-10000

C24624
24624-BID
CC 0252-501
| TEM
DESCRI PTI ON

Reset Fence

*Conpost

(Mechani cal Iy Applied)

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

*Mil ching (Weed Free)

*Mul ch Tackifier

*Her bi ci de Treat nent

* Hot

M x Asphal t

(Grading SX) (100) (PG 64-22)

*Fence (Plastic)

Condui t

*2 Inch Electrical (Plastic)

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
136. 000
LF
75. 00000
30. 000
cy
42. 00000
0. 460
ACRE
2, 800. 00000
0. 460
ACRE
3, 000. 00000
0. 460
ACRE
1, 300. 00000
92. 000
LB
2. 40000
2, 226. 000
sy
0. 50000
11. 000
TON
400. 00000
220. 000
LF
4. 00000
124. 000
LF
28. 00000
1. 000
LS

1, 100. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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3, 000

880.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:09: 12

AMOUNT

3,000

880.

00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C24624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24624-BI D ESTI MATE RUN 07/ 16/ 2021
PRQJECT: CC 0252-501 ESTI MATE NO 0001 14:09: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0.500 7,500. 00
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.948 74, 418. 00
78, 500. 00000 0.948 74,418.00
0180 626-01113  *Public Information Managenent (Tier I11) 60. 000 0. 000
DAY 39. 000 2,730.00
70. 00000 39. 000 2,730.00
0185 627-00008 *Modi fi ed Epoxy Pavenent Marking 5. 000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0.00
0190 630- 00003 *Uniforned Traffic Control 600. 000 0. 000
HOUR 593. 000 56, 928. 00
96. 00000 593. 000 56, 928. 00
0195 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 14. 000 1, 750. 00
125. 00000 14. 000 1, 750. 00
0200 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 17. 000 17, 000. 00
1, 000. 00000 17. 000 17, 000. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 17. 000 0. 000
EACH 4. 000 600. 00
150. 00000 4.000 600. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 125. 000 0. 000
EACH 14. 000 840. 00
60. 00000 14. 000 840. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 0. 000
EACH 24.500 1, 715. 00
70. 00000 24.500 1,715.00
0220 630-80343  *Construction Traffic Sign (Panel Size C) 43. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUNO07/ 16/ 2021
14:09: 12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

630- 80350

630- 80355

630- 80357

630- 80360

630- 80370

630- 80380

630- 85010

700- 70002

700- 70010

CAT NO0300

0270

515- 00120

C24624
24624-BI D
CC 0252-501
| TEM
DESCRI PTI ON
ROADWAY
*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

F/ A ANTI CI PATED CMO

F/ A M nor

Contract Revisions

STRUCTURES

*Wat er proofi ng (Menbrane)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
145. 000
EACH
45. 00000
5. 000
EACH
3, 020. 00000
(B 9. 000
EACH
1, 300. 00000
30. 000
EACH
45. 00000
2, 040. 000
LF
20. 00000
400. 000
EACH
12. 00000
2.000
EACH
2, 000. 00000
100, 000. 000
FA
1. 00000
105, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
67. 000
sy

30. 00000

0. 000
. 500
. 500

3, 262. 50

3,262.50

0. 000
2.500
2.500

7,550. 00

7, 550. 00

0. 000
4.000
4.000

5, 200. 00

5, 200. 00

0. 000
7.500
7.500

337.

337. 50

0. 000
1, 020. 000
1, 020. 000

20, 400. 00

20, 400. 00

0. 000
55.
55.

500
500

666. 00

666. 00

0. 000
1. 000
1. 000

2, 000. 00

2,000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

844,246.80%  452,112.00$% 452, 112.

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D:

CAT NO0300

0275 601-03040

0280

601- 40300

0285

602- 00020

0290

606- 10705

0295

618-00173

0300 618-05001

CAT NO0400

0305 620-00020

C24624
24624-BID
CC 0252-501
| TEM
DESCRI PTI ON
STRUCTURES

Concrete Class D (Bridge)

*Structural

Concrete Coating

*Rei nforcing Steel

(Epoxy Coat ed)

*Bridge Rail

Type 7 (Special)

Prestressed Concrete | (BT 72) (Install Only)

Pl ace Prestressed Concrete Unit

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
85. 100
cy
1, 500. 00000
282. 000
%
24. 00000
16, 205. 000
LB
2.00000
124. 000
LF
250. 00000
78. 000
5%
480. 00000
15. 000
EACH
575. 00000
CAT 0300  CURRENT AMT $
2.000
EACH
230. 00000
CAT 0400  CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
78. 000
78. 000

0. 000
2.000
2.000

245,903.00 %

0. 000
2.000
2.000

PRQJECT TOTAL CURRENT AMI $ 1,090, 609.80$
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37, 440.

1, 150.

460.

491, 162.

00

460
00$ 460
00$ 491, 162.

14:09: 12
CUMULATI VE
AMOUNT

00
0. 00

.00
0. 00

00
0. 00

.00
0. 00

00
37, 440. 00

00
1, 150. 00



